

Project Planning Phase

Project Planning

Date	November 2, 2025
Team ID	NM2025TMID00744
project Name	Educational organization using ServiceNow

Project: Educational Management System Using ServiceNow

1. Project Goal:

To design, develop, and implement a custom application within ServiceNow to automate and streamline the student admission and progress tracking processes for an educational organization.

2. Project Scope:

- **In Scope:**

- Creation of three custom tables: Salesforce (parent), Admission (child), Student Progress.
- Configuration of all necessary fields, including choice lists and reference fields.
- Creation of user-friendly forms using Form Design and Form Layout.
- Implementation of a Process Flow on the Admission form.
- Setup of auto-numbering (SAL...) for all records.
- Development of client scripts for:
 - Auto-population of data (Pincode -> Address, Admission Number -> Student Details).
 - Automated calculations (Total, Percentage, Result).
 - Form validation and read-only fields.


- **Out of Scope:**

- Teacher or staff management.
- Class scheduling or attendance tracking.
- Student or parent-facing portal.
- Integration with any real external financial systems.

3. Milestones and Timeline (Example 4-Week Sprint):

Week	Milestone	Key Tasks
Week 1	Foundation & Data Model	- Set up ServiceNow PDI. - Create Update Set. - Define and build all three tables (Salesforce, Admission, Student Progress). - Configure all table columns, references, and choice lists.
Week 2	User Interface (UI)	- Configure Form Layouts for all tables (including dot-walking). - Create user-friendly Form Designs for all tables (2-column layouts, sections). - Implement Number Maintenance for "Admin Number".
Week 3	Business Logic & Process	- Build the Process Flow for the Admission table. - Develop all Client Scripts for the "Admission Table" (Auto-populate, Pincode Update).

Week	Milestone	Key Tasks
		- Develop all Client Scripts for the "Student Progress Table" (Disable Fields, Total, Percentage, Result).
Week 4	Testing & Go-Live	- Conduct Performance and User Acceptance Testing. - Test all calculation and auto-population scripts. - Prepare final Result demonstration. - Mark Update Set as "Complete".



4. Risks:

- **Risk 1:** Client script calculation logic is incorrect.
 - **Mitigation:** Test each calculation script individually (Total, Percentage, Result) and then test them as a chain.

- **Risk 2:** Table inheritance (Salesforce -> Admission) is set up incorrectly.
 - **Mitigation:** Verify that fields from the Salesforce table are available on the Admission form *before* building UI.
- **Risk 3:** Dot-walking on the Student Progress form fails to pull data.
 - **Mitigation:** Ensure the Admission Number field is a proper Reference Field and that permissions are correct.